Project Update – July 2017

PROJECT NAME	DATE INSTIGATED	INFORMATION	PROGRESS REQUIRED/NOTES	INFO REQUIRED FROM CC
BT Telephone Kiosks	Sept 2016	PC received a consultation on removal of BT kiosks and agreed as follows:- • CARNHELL ROAD, CARNHELL GREEN, TR14 0LZ TR14 0LZ, 01209 831421 (1 CALL IN THE LAST 12 MONTHS) PC TO ADOPT IF UNDER THREAT OF REMOVAL • CHURCHTOWN ROAD, GWITHIAN, TR27 5BX, 01736 752066 (76 CALLS IN THE LAST 12 MONTHS) PC URGE BT TO KEEP PHONE AS VITAL TO VILLAGE • ANGARRACK LANE, CONNOR DOWNS, TR27 5JF, 01736 752580 (2 CALLS IN THE LAST 12 MONTHS) NO ISSUE WITH REMOVAL • CONNOR HILL, CONNOR DOWNS HAYLE, TR27 5DW, 01736 753256 (71 CALLS IN THE LAST 12 MONTHS) PC URGE BT TO KEEP PHONE AS VITAL TO VILLAGE Just outside our Parish in Crowan Parish:- PILGRIMS WAY FRADDAM HAYLE, TR27 6EJ, - 01736 850344 (1 CALL IN THE LAST 12 MONTHS) PC TO ADOPT IF UNDER THREAT OF REMOVAL AND CROWAN PC DOES NOT WANT TO ADOPT PC considered maintenance of land at Roseworthy for defib project/BT boxes on 10th Oct	Gwinear village BT box - PC has written to landowner who is willing to work with PC if box is under threat. Defib working group looking at adoption process for Roseworthy kiosk from Community Heartbeat Trust. PC does not have to adopt kiosk, it could just purchase a defib from them and they will manage it on our behalf as well as secure the 7 years electric supply from BT. This would also mean the PC would not need to consider access to the defib. June 2017 - CC provided update – CC pass comments/contacts to BT and sometimes the action from BT comes as much as 2 years later. PC to continue monitoring.	CC to consider ensuring BT respond to consultations particularly when P&TC are willing to take over facilities.
Cemetery extension	Dec 2016	• The PC owned Connor Downs Cemetery (off Gwithian Road) will only cater for another 20 odd plots. Going on current interment rates at this cemetery, could last up to 5 years. • Parish Cllrs to consider allotment space being included (or a contribution made towards space) within planning apps coming forward depending on their size. • PC approved a strategy in Dec 2016 to look at possibility of extending the cemetery into the allotment.	• No current allotment tenants have come back with issues regarding the possible extension and the waiting list has been cleared bar one person who wishes to stay on the list but has turned down 2 allotments so far. • Consultation of the National Society of Allotment and Leisure Gardeners undertaken • PC agreed to put a case to the Secretary of State regardless.	
Defibrillators	Jan 2016	• Cllr Tovey & Bawden are the project leaders. • PC has been given £10k grant from Big Lottery towards project. • The CPO will be responsible for maintaining & reporting on the defibs. • First defib is up and running at Reawla Stores • PC gave delegated authority to the project leaders to install each defibrillator one at a time to reduce costs. • Project leaders to meet with business owners to set up the sites for the defibs and encourage volunteers. It is anticipated that we will have about 8 defibs	• Carnhell Greeb defib put up in May 2017 at Mole Valley • Defib for Red River Inn, Gwithian installed on 22 June 2017 • Reawla defib deployed but not used – May 2017 possible vandalism occurred sometime after • Next defib to be installed at Upton Towans • RRMC holding football tournament in Oct to raise funds for Gwinear School defib.	

		across the Parish as well as training volunteers. RRMC Collection pots may be managed by the PC for future funding towards the defibs		
Elizabeth Sampson Playing Field Connor Downs equipment	May 2016	The intention would be to replace the diminishing wooden teen equipment, this has been rotting away over the last few years due to it not being properly maintained for years previously. Very little of this remains today - Consider type of equipment to replace:- • Wood replacement (could apply to GGSCF) • Something completely different like workout equipment • CDRA have stated they would be keen to work with us • Cllr Cupples, Smith, Wilkins and Homes agreed to form Working Group	• Cllr Cupples visited ESPF and spoke to around 25 young people regarding their needs within the Park. Various suggestions, 2 strongest being an assault course and a roofed chill out area. Youths would like a net for the basketball hoop, Resurfacing to the goal mouth and some no smoking signs. • ESPF working group to work with Clerk to look at grant options and costings for the basketball net, goal mouth and signs and bring it back to Council. • Cllr Smith carried out survey via PO but only received 1 reply • New goal net/pegs purchased & fitted	
Neighbourhood Planning	April 2013	PC approved the draft NP for Post-Submission on the 8TH August Draft signed off as legally compliant by CC for 6 week consultation on 24th Nov 16 to 12th Jan 2017.	The NP examination has finished and a referendum has been agreed, this will take place in the summer led by CC. To view the final plan and examiners report click the following link:- https://www.cornwall.gov.uk/environment-and-planning/planning/neighbourhood-planning/neighbourhood-planning-in-cornwall/tab-placeholder/a-i/gwinear-gwithian-parish-neighbourhood-development-plan/	Date set as 14th Sept with CC NP info in signpost and CDRA mag for end of July Printed copies of NP will be put in churches, comm halls, shops, PO etc beginning Aug NPSG to leaflet drop all households mid August NPSG to hold consultation events on Sat 9th Sept Referendum – Thursday 14th Sept
New Parish Hall	March 2015	A new Parish Hall which will include 2 offices is due to be built as part of the development behind Pen Tye in Reawla (off Relistian Lane) Once built the hall will be transferred to the PC. PC considered setting up a working group to look at hall management & ongoing costs, WG to report back to the PC – current members RN, SR & SN. PC or WG to consider new hall in context with Wall Hall	• WG met to discuss lease on current premises and made recommendations to monitor situation from now until Oct 2017. WG agreed to review the situation in Dec 2016 • Developer suggests hall may not be ready until early 2018 • PC to consider lease on current premises	
Boundary Markers	July 2011	project which was part of Parish Plan Implementation Committee (PPIC)	• Need to ascertain landowners & get approval from them for markers (write to CC with sites)	
Parish Plan	April 2009	Needs updating in line with current projects including NP	Put on hold by PC until the NP has been approved	
Local Council Award Scheme (formerly Quality Council)	April 2017	Criteria - At accreditation, at least two-thirds of the members of the council must have been elected. The clerk must hold The Certificate in Local Council Administration (CiLCA). Test 3 - Council Meetings	PC has set up a working group of Councillors to review all the criteria and report back to the PC regarding the requirements needed to meet the award.	

		(Mandatory) A council which is in touch with its community is expected to hold regular meetings.		
Reawla Park	Aug 2016	Parish Council successful in park being devolved to Parish level from Cornwall Council. Fun Day held with community which helped produce a master plan which the PC wants to make a reality. Freehold of Reawla Park transferred to the Parish Council on the 5th Aug 2016 Working Group has invited reps from local groups and organisations who can help with project. WG consists of PC reps, CPO, GVA rep, PTRA rep, CC rep & PCDT rep.	See up to date meeting notes via - http://www.ggpc.org.uk/reawla-park-refurbishment/ Working Group through Gwinear Villages Association successful with grant towards phases 2 and 3 from GGSCF assuming further funding obtained from SITA application. SITA will not be meeting in July now so the application will not be considered until Oct due to budget cuts, this should still give time to complete phase 2 & 3 by next March. The Fun Day/Skate event was a great success with over 30 youngsters taking part, most of which are interested in getting involved in a focus group along with adults too. The next steps are to visit other sites and get inspiration as well as start putting together a programme of works ready for when we get the SITA grant so that phases 1 & 2 are complete by March 2018.	
Service Delivery	Oct 2016	Survey from Dec 16 Keep things as they are / PC to cl Sign Cleaning 44% 56% Village Verge Management 35% 65% Village Highway Weed Control 31% 69%	PC to undertake weed/village verge management in 2017 PC to continue monitoring sign cleaning and report to CC PC to monitor Gwithian Toilets Verge management & weed spraying to be undertaken in July with a follow up Aug/Sept 2017	Consent from CC given to undertake weed spraying and verge management
Streetscape – Phase 2	May 2016	Project includes minor and major works right across the Parish, including Upton Towans, Connor Downs, Roseworthy, Gwinear & Carnhell Green. PC community consultations completed April 2017 PC approved project which is now in the hands of CC and should be completed by the end of summer 2017 More information on this project can be found at - http://www.ggpc.org.uk/streetscape-road-safety-projects/	Wig Wags at Gwinear School from phase 1 still awaited Cormac has advised they have handed the phase 2 project over to the Scheme Delivery Team who will add it to their construction programme hopefully for construction to start late summer. The project is subject to Cornwall Council sign off as CC will take ownership for future maintenance.	Need CC to sign off works ready for construction
Interactive map for website	Aug 2016	Project to look at producing an interactive map with layers for information such as; ROW with info on length, accessibility, history etc; location of PC items such as defibs, benches, Gwithian Green, parks etc; parish trail; history of villages with now and then photos	Cllr Norman to look into the idea of a project for a student at university and report back to the PC.	